
 Machine Studies 
Draft Schedule for Run03-10, 2013

December 3rd 0800 – December 4th 0800

Time Descriptions Studiers SR Status

Tuesday, December 03, 2013

0800-0810 Collect XBPM orbit data OPS Stored Beam 
& Injection

0810-0930 Gap Scans and update IDGapFF look-
up tables

Schroeder/

OPS 

Stored Beam 
& Injection

0930-1000 End to end test at 13ID Budz No Beam

0930-1000 End to end test at 23ID Bombard No Beam

0930-1030 Replace Digitel 500 for FE-07-ID-IP3 Martens No Beam

0930-1130 Troubleshoot IOCRF3HVPS reboot DiMonte No Beam

0930-1130 Replace collector return RTD at RF3 RF Group No Beam

0930-1130 Measure input water flow at S38:39 
Raws

Puttkammer No Beam

0930-1130 Move external monitoring in S15 Wang No Beam

0930-1230 Investigate low RF gain and poor 
efficiency at RF3

RF Group No Beam

1230-1300 Test IOCRF3HVPS reboot with beam DiMonte Stored Beam 
& Injection



1230-1300 RF waveguide switch RF Group Only if RF-3 
fails

1300-1400 SR Re-qualification Grodecki/LaB
uda

Stored Beam 
& Injection

1400-1500 Test P0 feedback phase shift feature Yao/Shang Stored Beam 
& Injection

1500-1800 Turn by Turn Optics Correction Sajaev/Wang Stored Beam 
& Injection

1800-2200 Injection Efficiency for Small Apertures Emery Stored Beam 
& Injection

2200-2400 Injection Software Development Sajaev Stored Beam 
& Injection

Wednesday, December 04, 2013

0000-0200 Injection Software Development Sajaev Stored Beam 
& Injection

0200-0600 Orbit Switch Xiao Stored Beam 
& Injection

0600-0700 SR Re-qualification Weyer/Bogda
n

Stored Beam 
& Injection

0700-0800 Prepare for User beam OPS Stored Beam 
& Injection


